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Lessons Learned Statement:

Discussion of Activities Analysis: Estimated Savings/Cost Avoidance (if applicable):

The Rocky Flats Project Office personnel noted that there was no formal process or a

method to determine priority and right of first refusal for disposition of excess radiation

monitoring equipment.

Recommended Actions: There should be a formal system or process established for

prioritizing disposition of equipment to other DOE facilities because many sites will be

closing in future years and there is a definite need to disposition off excess property and

equipment.
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